

GOVERNMENT OF THE DISTRICT OF COLUMBIA
DEPARTMENT OF TRANSPORTATION



Office of Contracting and Procurement

Task Order No. 2.

Contract No. POKA-2006-C-0003-JJ

JUN 20 2008

Re: FY-06 Citywide Federal Aid Restoration
Option Year Two

Mr. Thomas M. Mero
Vice President
Fort Myer Construction Corporation
2237 33rd Street, N. E.
Washington, DC 20018

Dear Mr., Mero

In accordance with DCFA No. POKA-2006-C-0003-JJ, Task Order No. 2, is issued to confirm that your firm is directed to proceed with the services as stated herein.

A. Scope of Work:

Work under this Task consists of the resurfacing of 12th Street NE; from Rhode Island Avenue to Michigan Avenue and Monroe Street NE; from 8th Street to 12th Street, NE as shown on plans. The work includes, but is not limited to, the following items:

- The removal and disposal of existing curb and gutter and sidewalks, milling of existing asphalt pavement to the extents shown on plans and/or as directed by engineer.
- Upgrading existing Catch Basins and construct new Catch Basins and 15 in. connect pipes, Water Quality Catch Basins, manholes, storm drains, and related items as shown on plans or as directed by engineer. The adjustment/rebuilding of existing manholes and other built-in structures as shown on plans.
- Repair/Replace of Granite Curb, PCC Curb and Gutter, exposed aggregate sidewalk as directed by QA/QC office for the mix design of the exposed aggregate, and PCC and Brick Sidewalk, Wheelchair/Bicycle Ramps and Medians and bulb out and an under drain system as shown on plans.
- Construction of 12.5 mm new Super pave Asphalt Surface

GOVERNMENT OF THE DISTRICT OF COLUMBIA
DEPARTMENT OF TRANSPORTATION



Office of Contracting and Procurement

- Converting or relocate of existing fire hydrants to the Traffic Type (breakaway), and the relocation of fire hydrants as shown on the plans and as directed.
- The reconstruction of driveway aprons.
- The installation of bus stop pads at locations shown on the plans and as directed.
- The installation of permanent pavement markings and traffic signs.
- The installation and use of Erosion Control measures as required.
- Mobilization and demobilization, performance of field layout, provision and maintenance of engineer's field facilities, progress photographs, rodent control, and the proper maintenance of vehicular and pedestrian traffic during construction, including provision of all required construction warning and detour signs and traffic control devices.

Work shall be completed in accordance with; Plans; District of Columbia Department of Transportation Standard Specifications and Drawings for Highways and Structures; District of Columbia Department of Transportation Design and Engineering Manual; MUTCD, and AASHTO Geometric Design of Highways and Streets.

B. Time of Completion:

All services defined under this Task Order shall be completed within one hundred eighty (180) calendar days from date of execution of this Task Order.


C. Payment:


For all the services rendered by the Contractor under this task order, subject to and in confirmation with all applicable provisions of this agreement and the provisions set forth herein, the District shall pay the Consultant the fixed price of Three Millions, Three Hundreds Forty Nine Thousand, Six Hundreds Nine Dollars and Sixty One Cents (\$3,295,809.04).


GOVERNMENT OF THE DISTRICT OF COLUMBIA
DEPARTMENT OF TRANSPORTATION




Office of Contracting and Procurement

Recommended: 
Said Cherifi, P.E.
Program Manager Ward 5 & 6

Accepted: 
Mr. Thomas M. Mero
Vice President

Recommended: 
Kathleen Penney
Chief Transportation Engineer

Approved: 
Jerry M. Carter
Contracting Officer

GOVERNMENT OF THE DISTRICT OF COLUMBIA
DISTRICT DEPARTMENT OF TRANSPORTATION



Office of the Chief Contracting Officer

JUL 3 2008

Mr. Jose Rodriguez, President
Fort Myer Construction Corporation
2237 33rd Street, NE
Washington, DC 20018

Re: Federal Aid Citywide Streetlight Construction
D.C. Contract No. POKA-2006-C-0099-JJ Option Year 1
STP-8888(241)
Task Order No. 2 Street Light Upgrade

Dear Mr. Rodriguez:

In accordance with Specifications Special Provision No. 5 TASK ORDERS, your firm is directed to proceed with Task Order No. 2 – Street light Upgrade on 12th St. from Rhode Island Ave to Michigan Av, NE and Monroe St. from 12th ST. to 8th ST. NE to perform the following task order work:

SCOPE OF WORK:

1. Furnish all necessary labor, equipment, materials and other incidentals for Upgrading street lights on this task order.
2. Remove 83 existing 8' arm on Wood Pole and 83 fixtures as shown on sheet.No.15 of 17
3. Furnish and install arms (8') on existing Wood Poles –new 400 W Tear Drop and 250 W Fixtures. Per attached ID-IQ spreadsheet with all the required quantities to complete the project. And Install Pendant poles, hand holes, manholes, Tear Drop fixtures, foundations, and transformer Bases and remove all existing poles, and foundations completely.


All work shall be in accordance with the subject contract documents and the scope of work and attached plan hereto.

Time of Completion:


You are to proceed with the task order work and complete all work on or before October 24th, 2008.


Payment:


The price for this task order work shall not to exceed \$651,753.96 Payment for this work will be made under the appropriate items as indicated by the contract. An official acknowledgement of this notification is requested.

Accepted:  Date: June 10, 2008
Contractor

Thomas M. Mero, Vice President
Fort Myer Construction Corporation

Recommended:  Date: June 16, 2008
Said Cherifi
Program Manager, Wards 5 & 6
DDOT/ IPMA

Recommended:  Date: 6/17/08
Kathleen Penney
Chief Transportation Engineer
DDOT/ IPMA

Approved:  Date: 7/1/08
Jerry Carter
Chief Contracting Officer
DDOT

GOVERNMENT OF THE DISTRICT OF COLUMBIA
DEPARTMENT OF TRANSPORTATION

★ ★ ★



Office of the Chief Contracting Officer

JUL 08 2008

Mr. Harry Singh, Vice President
Potomac Construction Company, Inc.
4811 Frolich Lane
Hyattsville, MD 20781

Re: Hazard Elimination and Spot Improvements at Five Locations throughout the City
D.C. Contract No. POKA-2007-C-0125
F.A.P. No. STP-8888(142)

Dear Mr. Singh:

Immediately upon receipt of this document, and in accordance with Article 3 of the Contract, you are directed to provide all labor, supervision, materials, equipment, tools and all incidentals necessary to perform reconstruction and upgrading of traffic signals and communications on 12th Street, N.E., from Rhode Island Avenue to Michigan Avenue; and Monroe Street N.E., from 18th Street to 12th Street, in accordance with the provided plans titled "Upgrading, Reconstruction of Street Lighting, Traffic Signal & Communication of 12th Street from Rhode Island Avenue to Michigan Avenue, N.E., and Monroe Street between 8th and 12th Street, N.E.", Sheets 1 through 56, dated 6/16/08, which are incorporated herein by reference; the attached Specifications, consisting of thirteen (13) pages, dated 5/1/08, which is incorporated herein and attached hereto as Attachment A; and the Pay Item Spreadsheet, consisting of one (1) page, dated April 30, 2008, which is incorporated herein and attached hereto as Attachment B. All work shall be performed under the direction and to the satisfaction of the Contracting Officer Technical Representative (COTR), Mr. Said Cherifi, and all other Contract Terms and Conditions shall remain in effect for this change order.

Upon completion of review, the change order will be executed for an equitable adjustment to the Contract Price for all work performed under this change. The estimated value of the change order is \$876,263.75.

Sincerely,

A handwritten signature in black ink that reads "Jerry M. Carter".

Jerry M. Carter
Contracting Officer

cc: Said Cherifi, COTR

GOVERNMENT OF THE DISTRICT OF COLUMBIA
DISTRICT DEPARTMENT OF TRANSPORTATION



To Shanon
10/25/08

Office of the Chief Contracting Officer

OCT 27 2008

Mr. Jose Rodriguez, President
Fort Myer Construction Corporation
2237 33rd Street, NE
Washington, DC 20018

Re: Federal Aid Citywide Streetlight Construction
D.C. Contract No. POKA-2006-C-0099-JJ Option Year 1
STP-8888(241)
Task Order No. 14 Street Light Upgrade

Dear Mr. Rodriguez:

In accordance with Specifications Special Provision No. 5 TASK ORDERS, your firm is directed to proceed with Task Order No. 14- Street light Upgrade on 12th St. from Rhode Island Ave to Michigan Av, NE and Monroe St. from 12th ST. to 8th ST. NE to perform the following task order work:

SCOPE OF WORK:

This Task Order is continuation of Task Order No.2, due to shortage of the following materials:

1. Furnish all necessary labor, equipment, materials and other incidentals for Upgrading street lights on this task order.
2. Add Tri-Plex overhead cable 300 linear feet, one (1) manhole, 2-4" conduits 1200 linear feet, 2-4" & 1-2" conduits of 400 linear feet, #4/0 cable 2000 linear feet, # 2 Bare Copper ground wire 800 linear feet, Per attached ID-IQ spreadsheet with all the required quantities to complete the project.

All work shall be in accordance with the subject contract documents and the scope of work and attached plan hereto.

Time of Completion:

You are to proceed with the task order work and complete all work on or before October 24th, 2009.

Payment:

The price for this task order work shall not to exceed \$116,483.65 Payment for this work will be made under the appropriate items as indicated by the contract.
An official acknowledgement of this notification is requested.

Accepted: 


Contractor
Thomas M. Mero, Vice President
Fort Myer Construction Corporation

Date: September 18, 2008

Recommended: 

Said Cherifi
Program Manager, Wards 5 & 6
DDOT/IPMA

Date: 10/2/2008

Recommended: 

Kathleen Penney
Chief Transportation Engineer
DDOT/ IPMA

Date: 10/6/08

Approved: 

Jerry Carter
Chief Contracting Officer
DDOT

Date: 10/27/08
